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PERIOD COVERED: March 1967

DOCUMENT NO.: Ob-152 -

PRESENT STATUS:

The microscope eyepiece extension has been "breadboarded"
in our optical laboratory, mockups of the final configuration approved
by the customer's technical representative, and the design released
for fabrication. At month's end, fabrication of parts was 90% com-
pleted. ‘

As a result of the evaluation of the microscope adaptor
mockups by the customer's technical representative, a basic change
wag made to increase the length of the extension to bring the eye-" i
point closer to the observer. Otherwise, the design is basically

the same as originally conceived by as a result of 25X1

the human engineering study.

In addition to the microscope: extension, a numbar of
modifications have been made to the basic table and the film trans-
port system made operational. No major problems have been encountered
in the transport; smooth operation is achieved with the single knob
control through the speed range of .5 inches/sec. to 400 ft/min with-
out evidence of excessive film stress or film spillage during rapid .,
decelleration.

At present, however, work has been suspended pending

approval of our request for overrun (dated 3~3-67).
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Target Cost Overrun - It became apparent during the latter
part of February that additional funds would be soon required to
complete the whole instrument in addition to those authorized for

implementing the change in scope.

The target cost was reached during March and work termin-
ated pending receipt of duthorization to exceed target cost (request
submitted 3-3-67). The work performed during March was limited to
additional effort required to reach certain milestone goals such as
demonstration of film transport and microscope extension optical

performance. r'E

an

SUMMARY OF CORRESPONDENCE:

Visit by customer's technical representative (E.D.)} to
| bn March 9, 1967. Customer's ‘representative E.D.

visited| to examine the wooden mockups of the micro-
scope extension proposed by The general configuratiom®5X1
was found to be acceptable, however, E.D. requested that the length »

of the evepiece extension be increased by 3 inches to put the eye-

point in a more favorable position. [::::::::]indicated that this 25X1
could be done without sacrificing the optical quality, however, it

would exaggerate the cantilever effect and make support a more

difficult problem. agreed that the change would bhe made

and a marked up layout drawing of the new design, giving specific

dimensions was given to E.D,

E.D. also was given Polarcid photographs of the various
eyepiece extension configurations.

FINANCIAL REPORT: »
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